
May 9, 2008

Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time

MO 5/12 21.5 Southbound Right Lane 7:00 PM 1:30 AM Sign Repair

MO 5/12 21.5 Southbound Left Lane 1:30 AM 5:00 AM Sign Repair

MO 5/12 47.2-51.4 Northbound Right Lane 9:30 AM 12:00 PM Linestripe

MO 5/12 47.2-51.4 Northbound Left Lane 12:30 PM 2:30 PM Linestripe

MO 5/12 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 10:00 AM 2:30 PM Removal of fascia forms

MO 5/12 STR. P2.05 PA Extension Westbound Right & Right Center 
Lane 9:00 AM 12:00 PM Stage 1 Traffic Shift Installation-Temporary Striping

MO 5/12 STR. P2.05 PA Extension Westbound Left & Center Lane 12:00 PM 2:30 PM Stage 1 Traffic Shift Installation

MO 5/12 51.4-55.9 Northbound Right Lane 8:00 PM 11:00 PM Linestripe

MO 5/12 51.4-55.9 Northbound Left Lane 11:30 PM 2:00 AM Linestripe

MO 5/12 62.3-58.3 Southbound Right Lane 8:00 PM 11:00 PM linestripe

MO 5/12 62.3-58.3 Southbound Left Lane 11:30 PM 2:00 AM linestripe

MO 5/12 W114.1 Southbound Westerly 
Roadway Left Lane 9:00 PM 5:00 AM TRANSPO - REPAIR QUAD SYSTEM

MO 5/12 120.8 - 119.8 Southbound Local Lanes Right Lane 9:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS & SWEEP

MO 5/12 ENTIRE LENGTH Southbound Outer Roadway ROADWAY CLOSING 9:00 PM 5:00 AM

NEW JERSEY TURNPIKE AUTHORITY

Monday May 12, 2008
Work to Be Completed
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time Work to Be Completed

MO UP TO 15X Northbound to Easterly 
Roadway ROADWAY CLOSING 11:00 PM 5:00 AM CONTRAST STRIPING & REPLACE EXPANSION JOINTS

TU 5/13 37.8-37.1 Southbound Right Lane 8:00 PM 3:00 AM CRACK SEALING

TU 5/13 37.8 - 37.1 Southbound Right & Center Lane 8:30 PM 3:00 AM CRACK SEALING

TU 5/13 49.3-44.2 Southbound Right Lane 9:30 AM 12:00 PM Linestripe

TU 5/13 49.3-44.2 Southbound Left Lane 12:30 PM 2:30 PM Linestripe

TU 5/13 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 9:00 AM 2:30 PM Removal of fascia forms

TU 5/13 STR. P2.05 PA Extension Westbound Right & Right Center 
Lane 9:00 AM 12:00 PM Stage 1 Traffic Shift Installation-Rain Date

TU 5/13 STR. P2.05 PA Extension Westbound Left & Center Lane 12:00 PM 2:30 PM Stage 1 Traffic Shift Installation

TU 5/13 54.8 - 54.4 Southbound Left Lane 9:00AM 4:00PM (CRAIG)TEST BORINGS BR2-74

TU 5/13 99 - 100 / 103 Northbound Outer Roadway ALL 8:00 PM 5:00 AM 2-C SHIFT

TU 5/12 N6.1 Newark Bay Hudson County 
Extension Westbound Left Lane 9:00 PM 5:00 AM 1-C SHIFT - REPAIR DRAIN BASIN

TU 5/13 121.2 - 121.8 Northbound Local Lanes Right Lane 10:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS - SWEEP - WEEDWACK

TU 5/13 UP TO INT 13 Northbound Outer Roadway ROADWAY CLOSING 9:00 PM 5:00 AM BISHOP FOR JOINTS

BISHOP AT 98.8

TU 5/13 UP TO INT 15X Northbound to Easterly 
Roadway ROADWAY CLOSING 11:00 PM 5:00 AM CONTRAST STRIPING & REPLACE EXPANSION JOINTS

WE 5/14 14.0 - 15.0 Northbound Left Lane 7:00 PM 2:00 AM Drain Cleaning

WE 5/14 34.2 Northbound Right Lane 9:00 AM 3:00 PM Ditch Cleaning

WE 5/14 44.2-39.2 Southbound Right Lane 10:00 AM 12:30 PM Linestripe

WE 5/14 44.2-39.2 Southbound Left Lane 1:00 PM 3:00 PM Linestripe

Tuesday May 13, 2008

Wednesday May 14, 2008
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WE 5/14 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 9:00 AM 2:30 PM Removal of fascia forms

WE 5/14 51.4-55.9 Northbound Right Lane 8:00 PM 11:00 PM linestripe

WE 5/14 51.4-55.9 Northbound Left Lane 11:30 PM 2:30 AM linestripe

WE 5/14 55.9-60.5 Northbound Right Lane 8:00 PM 11:00 PM Linestripe

WE 5/14 55.9-60.5 Northbound Left Lane 11:30 PM 2:30 AM Linestripe

WE 5/14 73.8 - 66.8 Southbound Inner Roadway Left Lane 9:00 PM 4:00 AM LINESTRIPING

WE 5/14 W107.7- 107.2 Southbound Westerly 
Roadway Right Lane 8:00 PM 5:00 AM Demo Joints

WE 5/14 121.0 Northbound I-95 Express Right Lane 11:00 PM 2:00 AM RUMBLE STRIP

WE 5/14 121.0 Southbound I-95 Express Right Lane 11:30 PM 3:00 AM RUMBLE STRIP

WE 5/14 DOWN TO INT 9 Southbound Inner Roadway ROADWAY CLOSING 9:00 PM 5:00 AM BISHOP FOR JOINTS

WE 5/14 UP TO INT 15X Northbound to Easterly 
Roadway ROADWAY CLOSING 11:00 PM 5:00 AM CONTRAST STRIPING & REPLACE EXPANSION JOINTS

TH 5/15 40.5-41.5 Northbound Right Lane 8:00 PM 11:00 PM RUMBLE STRIP

TH 5/15 41.5-40.5 Southbound Right Lane 7:00 PM 10:00 PM RUMBLE STRIP

TH 5/15 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 9:00 AM 2:30 PM Removal of fascia forms

TH 5/15 119.7 Southbound Local Lanes Right Lane 9:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS - REPAIR POT HOLES

TH 5/15 ENTIRE LENGTH Northbound Inner Roadway ROADWAY CLOSING 9:00 PM 5:00 AM

TH 5/15 UP TO INT 15X Northbound to Easterly 
Roadway ROADWAY CLOSING 11:00 PM 5:00 AM CONTRAST STRIPING & REPLACE EXPANSION JOINTS

FR 5/16 N7.8 Newark Bay Hudson County 
Extension Eastbound Left Lane 8:00 PM 5 AM MON BREAKOUT WORK

FR 5/16 W109.34-W107.87 Southbound Westerly 
Roadway Right Lane 8:00 PM 5 AM MON (Finish Time 5AM MO) Build Exit 15W-Mill Deck Repair Pave

Thursday May 15, 2008

Friday May 16, 2008
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FR 5/16 W109.34-107.87 Southbound Westerly 
Roadway Right & Center Lane 10:00 PM 7:00 AM Buffer Lane

FR 5/16 W116.2-114.9 Southbound Westerly 
Roadway Right Lane 9:00 PM 3 AM MON (Finish Time 3AM MO) Build Exit  at Service Area 

FR 5/16 120.0 - 120.9 Northbound Local Lanes Right Lane 10:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS - SWEEP

FR 5/16 DOWN TO 15W Southbound Westerly 
Roadway ROADWAY CLOSING 12:00 AM 7:00 AM Locations: W116.10, 115.36, W107.87

SA 5/17 W109.34-107.87 Southbound Westerly 
Roadway Right & Center Lane 10:00 PM 7:00 AM Buffer Lane

SU 5/18 W109.34-107.87 Southbound Westerly 
Roadway Right & Center Lane 10:00 PM 5:00 AM Buffer Lane

SU 5/19 W116.2-114.9 NS 80W Right Half 3:00 AM 5:00 AM Restripe NS 80W

Saturday May 17, 2008

Sunday May 18, 2008
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